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Cryogenics	  Commissioning	  

•  A	  number	  of	  leaks	  in	  the	  nitrogen	  lines	  to	  the	  
heat	  exchanger	  were	  found	  and	  repaired	  

•  Cool	  down	  of	  the	  detector	  with	  GAr	  began	  the	  
week	  of	  5/18	  

•  Now	  cooling	  down	  at	  an	  average	  rate	  of	  ~8K/
day	  
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Current	  Average	  TPC	  Temperature:	  213K	  
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Cool-‐down	  and	  fill	  plans	  

•  Plan	  to	  con<nue	  to	  cool	  down	  with	  GAr	  to	  
~100	  K	  

•  At	  current	  cool	  down	  rate,	  es<mate	  reaching	  
this	  in	  <3	  weeks	  

•  Air	  Products	  has	  been	  contacted	  about	  
scheduling	  LAr	  delivery	  
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MicroBooNE	  shiJs	  started	  today	  
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Opera<ons	  

•  BNB	  opera<ons	  mee<ngs	  were	  restarted	  two	  
weeks	  ago	  

•  First	  MicroBooNE	  opera<ons	  mee<ng	  took	  
place	  today	  

•  Preparing	  for	  the	  imminent	  start	  of	  physics	  
data-‐taking	  
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